
Authorization

Advertising

8 Weeks
LPA

Award

8 Weeks
LPA

Pre-Con

6-8 Weeks
LPA/LA/BEPR

Construction 

Start/NTP

LPA

4 Weeks

Construction 

Duration

Based on Project

AD12/Step 9 

Request

LA/PC

4-6 Weeks
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DIVISION OF LOCAL AID & ECONOMIC DEVELOPMENT

PROJECT DURATION BY PHASE

Authorization

Agreement

LPA/LA/DAG

12-16Weeks

Final Design

LPA/LA

Based on Project

Final Invoice

LA

12 Weeks

Step 7A
LA/Program 

Coordination

6-8 Weeks

Final Invoice

LPA/LA/ACC

12 Weeks

Step 7A

LA/PC

6-8 Weeks

AD12/Step 9 

Request

LA

4-6 Weeks

ROW Acquisition 

Duration

LPA

Based on Project

Corrective Action 

Completion

LPA

8-12 Weeks

Final Invoice

LPA/LA/ACC

32-48 Weeks

Step 7A

LA/PC

6-8 Weeks

AD12/Step 9 

Request

LA/PC

4-6 Weeks

Step 9

Project Closeout

ACC

6-8 Weeks

Step 9

Project Closeout

ACC

6-8 Weeks

Construction Phase

Design Phase

ROW Phase

Total Duration = 82-110 weeks + 

Construction Duration

End Date= 72-96 Weeks+Project

Total Duration = 40-50 weeks + 

Design Duration 

End date= 30-36 Weeks+Project

Total Duration = 40-50 weeks + ROW 

Acquisition Duration

End Date=30-36 Weeks+Project

LA : Local Aid 

LPA : Local Public Agency

DAG: Deputy Attorney General

PC; Program Coordination

BEPR: Bureau of Environmental Program Resources

ACC: Accounting

Authorization 

End 

Date

End 

Date

End Date

Step 9

Project Closeout

ACC

6-8 Weeks

Agreement

LPA/LA/DAG

12-16 Weeks

04/02/2015


